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APOLLO EXPER I ENCE REPORT 
POSTFLIGHT TESTING OF COMMAND MODULES 
By Donald T. Hamilton 
Lyndon B. Johnson Space Center 
SUMMARY 
Postflight testing was performed on each Apollo command module. The test 
activities were divided into two general types: preplanned tests and mission-anoma,] 
tests. Preplanned test activities included inspections, recording of configuration, and 
the removal of consumables, data, and equipment. Anomaly testing consisted of tests 
required in order  to investigate and resolve flight anomalies. As part  of the mission 
evaluation effort, postflight testing had to be completed as quickly as possible to allow 
any required corrective action to be accomplished without delaying subsequent flights. 
Postflight testing during the initial series of Apollo flights required an excessive 
amount of time to conduct the tests and to furnish the test results to the mission evalua- 
tion team. Remedial action was taken, resulting in the expediting of postflight testing 
and timely completion of the mission evaluation tasks. 
INTRODUCTION 
Postflight test-ng of the command modules during the Apollo Program was inte- 
grated with the mission evaluation effort. Most of the testing was accomplished by the 
contractor and subcontractors; however, certain postflight testing activities were per- 
formed before shipment of the command module (CM) to the contractor facility. Tasks 
accomplished on board the recovery ship included the inspection and removal of stowed 
equipment, samples, and data. After off-loading from the recovery ship, the command 
module was taken to a deactivation site, where the pyrotechnic devices were inactivated 
and the residual propellants were removed from the reaction control system. After 
the early lunar-landing missions, which required isolation of the crew and the command 
module, the command module was held in quarantine at the NASA Lyndon B. Johnson 
Space Center (JSC), formerly the Manned Spacecraft Center (MSC), for a prescribed 
period before shipment to the contractor facility. Each aspect of pcstflight testing is 
discussed in this report. 
POSTFLI GHT TEST REQU I REMENTS 
Before each mission, a Postflight Test Requirements Document was prepared. 
In this document, the activities to be accomplished at various locations during Lle post- 
flight test phase were defined. The requirements were derived from the experience 
c 
gained from previous flights and from the results of a survey conducted before each 
mission to determine the specific program needs of the command module subsystem 
specialists. 
. 
Tasks to be performed that were not specified in the Postflight Test Requirements 
Document were authorized by issuing an approved Apollo Spacecraft Hardware Utiliza- 
tion Request (ASHUR) (fig. 1). Before each flight, a consolidated ASHUR was prepared 
- ~~ 
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Figure 1. - Apollo Spacecraft Hardware Utilization Request for postflight testing. 
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to specify the disposition of the items stowed in the command module. The ASHUR 
directed the recovery team to remove certain items while the command module was  on 
board the recovery ship and to return these items by courier to the MSC. In the 
ASHUR, it was also directed that various items be removed at the MSC (in the case of 
the three lunar landing missions for  which biological isolation of the command module 
was required) and at the contractor facility. Postflight anomaly testing was directed 
and authorized by an ASHUR. The Apollo Spacecraft Hardware Utilization Requests 
were prepared as soon as the test requirements could be identified by the mission 
evaluation team and then were forwarded either to the spacecraft contractor or to the 
responsible MSC organization. 
POSTFLIGHT TEST ACTIVITIES 
Recovery and Deactivation Operations 
following 
1. 
2. 
3. 
4. 
5. 
6. 
7. 
a. 
9. 
10. 
11. 
12. 
13. 
The primary activity of the recovery team was  the preparation of the command 
module for return to the MSC o r  to the contractor facility. This activity included 
photographing the command module exterior and interior, documenting observations 
and inspections, verifying electrical shutdown of the command module, and removing 
and expediting the return of data and specified equipment (fig. 2). Normally, the 
' tasks are performed on board the recovery ship. 
Wash down the exterior of the command module with fresh water 
Obtain microbial samples from interior surfaces 
Inspect interior and exterior visually 
Photograph interior and exterior 
Record panel readings and switch positions 
Verify system powerdown 
Sample potable and waste water 
Inspect couch support s t ruts  
Inspect recovery aids for proper deployment 
Obtain samples of any liquids found on cabin aft bulkhead 
Stow very high frequency (vhf) antennas and flashing light 
Remove uprighting bags (if deployed) 
Perform radiation survey 
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Figure 2. - Apollo 4 operations on board the recovery ship. 
14. Remove flight film, tapes, and stowed equipment according to consolidated 
15. Remove reaction control system access panels 
16. Drain sea water from the toroidal area and flush with fresh water 
ASHUR 
.When it was necessary to preserve evidence that might otherwise have been destroyed 
o r  degraded, additional activities were performed. 
1 Before each mission, postretrieval procedures were prepared for use by the 
recovery team. These procedures were based on the Postflight Test Requirements 
Document. During the accomplishment of the postretrieval procedures on board the 
recovery ship, a representative oi the mission evaluation team was available in the 
Mission Control Center to answer questions from the recovery team. The recovery 
team reported significant findings and problems to the mission evaluation team and 
performed additional activities when requested to do so by the evaluation team 
representative. 
. 
During the initial series of recovery operations, the reporting of postretrieval 
operations and observations was  not sufficiently comprehensive, and information was 
not being made available to the mission evaluation team as quickly as was desired. 
After discussions between representatives of the mission evaluation team and the re- 
covery team, the following procedures were established to resolve the problem. The 
recovery team provided information, as soon as possible, based on a preflight- 
prepared list of questions that were of immediate interest to the mission evaluation 
team. An annotated, postretrieval procedures document and other data from the r e -  
covery ship were returned by courier to the MSC, and copies of this document were 
made available to the mission evaluation team. 
Contractor Operations 
Most postflight testing was  performed by the spacecrsft contractor and subcon- 
tractors. 
ducted three types of postflight tests: baseline, delta-baseline, and anomaly tests. 
Baseline tests were specified in the basic contract and were performed on each com- 
mand module, regardless of the type of mission. The delta-baseline tests were addi- 
tional tests that were not specified in the basic contract. These tests were peculiar to 
a particular mission and were necessary to evaluate specific aspects of spacecraft per -  
formance. The delta -baseline tests were identified in the Postflight Test Requirements 
Document, and the contractor was given a contract-change authorization to perform 
these tests on each spacecraft. 
For the initial series of developmental Apollo missions, the contractor con- 
The delta-baseline tests were eliminated as the Apollo Program progressed, and 
the contract was modified to reduce the baseline-test requirements. The extent of the 
reduction can be seen by comparing the lists of baseline and delta-baseline tests that 
were scheduled for the Apollo AS-202 and Apollo 12 missions. These listings a r e  con- 
tained in the appendix. After the delta-baseline tests were eliminated as postflight 
test requirements, the primary purpose of the Postflight Test Requirements Document 
was to specify requirements to be fulfilled by the recovery and deactivation teams 
(although the contractor baseline- test  requirements were still included as general in- 
formation). The anomaly tests required for the investigation and resolution of mission . 
anomalies took precedence Over the baseline tests. 
Before each mission, the contractor prepared a schedule of tests and activities . 
(exclusive of anomaly testing) to be accomplished after return of the command module. 
- 
lt’Postretrievalt’ was the term used to indicate that phase of recovery operations 
immediately after recovery of the crewmen and the command module. 
Toward the end of a mission and during the postflight evaluation period, Apollo Space- 
craft Hardware Utilization Requests were prepared to specify anomaly tests. These 
- were forwarded to the contractor, who maintained a daily updated schedule of all r e -  
quired tests. Changes to the contractor test schedule reflected the relative priority of 
all tes ts  and ensured that any test  conducted to investigate an anomalous condition did 
not disturb other anomalous conditions that would be investigated at a later time. 
The postflight test period at the contractor facility extended from 30 to 90 days, 
depending on the number and magnitude of the anomaly tests. One to three work shifts 
per day were used, as necessary, to expedite the testing and to provide test data to be 
used to support the subsequent mission. Spacecraft modifications resulting from 
anomalies had to be identified quickly to avoid delaying of subsequent flights. During 
the postflight test period, the contractor was required to submit daily status reports. 
The reports contained a description of work accomplished, results obtained, and activ- 
ity projected for the next day. Within 2 weeks after completion of each test, the con- 
tractor was required to submit an Engineering Summary Report. This report 
constituted the closeout documentation for  the ASHUR that established the requirements 
for a particular test. Copies of the Engineering Summary Report were given to the 
appropriate members of the mission evaluation team for review and concurrence. 
The postflight testing at the contractor facility included spacecraft -component 
functional tests and integrated systems tests. The spacecraft automatic -checkout 
equipment was  not used for postflight testing because the required postflight testing 
w a s  not as extensive as the preflight checkout. In general, malfunction analyses of 
electronic assemblies and system components were performed by the component manu- 
facturers. The anomaly tests performed on the command module were described in 
the individual mission reports. All spacecraft activities were accomplished in accord- 
ance with quality -assurance procedures. Discrepancies found during postflight testing 
were documented on Post Test Nonconformance Records (fig. 3) and were processed in 
accordance with reliability and quality -assurance procedures. 
A major problem early in the postflight testing program was that, as a result of 
low priorities, the time required for processing Apollo Spacecraft Hardware Utilization 
Requests, performing tests, and providing the results to the mission evaluation team 
was  longer than was desirable. In particular, the contractor had not arranged with 
the subcontractors for expediting postflight malfunction analysis. The problem was 
resolved satisfactorily by issuing contract changes, which resulted in the contractor 
placing greater emphasis on postflight testing. The assignment of a resident NASA 
engineer to the postflight testing facility was a significant contribution to the establish- 
ment of an operation that supported the postflight testing functions adequately. 
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Figure 3. - Post Test Nonconformance Record. 
Manned Spacecraft Center Operations 
Postflight testing at the MSC consisted mainly of evaluating crew equipment. 
Essentially, all equipment stowed in the CM w a s  returned to the MSC. The tests per- 
formed at the MSC or  by the equipment contractors included analysis of hardware per- 
formance and investigation of flight problems. 
After deactivation operations, the command modules used for the Apollo 11, 12, 
and 14 lunar-landing missions were transported to the MSC and were placed in quaran; 
tine in the Lunar Receiving Laboratory (fig. 4) for a prescribed period before being 
returned to the contractor facility for postflight testing. The normal quarantine pe- 
riod for  lunar material was approximately 45 days; however, the CM could be released 
at the same time as the crewmen (21 days after lunar  lift-off) if the CM interior was 
sterilized. The Apollo 11 CM was sterilized to make available a maximum of time 
for postflight testing at the contractor facility before the scheduled flight of Apollo 12. 
Based on Apollo 11 experience, the time required for the postflight testing after a 
normal lunar-landing mission did not warrant a sterilization effort for the Apollo 12 
7 
Figure 4. - Apollo 11 spacecraft in quarantine at the Lunar Receiving Laboratory. 
and 14 missions, and these command modules were held in quarantine for  the full time 
required for lunar material. However, the capability for CM sterilization was avail- 
able if a serious mission anomaly required expeditious return of the Apollo 12 and 
14 command modules to the contractor facility for testing. The postflight activities 
conducted in the Lunar Receiving Laboratory on the Apollo 11, 12, and 14 command 
modules a re  presented in table I. 
TABLE I. - POSTFLIGHT TEST ACTIVITIES CONDUCTED 
INLUNARRECEMNGLABORATORY 
~ ~~~ 
Apollo 11 command module 
1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 
14. 
15. 
16. 
17. 
18. 
19. 
Photograph exterior 
Perform radiation survey 
Remove command module umbilical 
Clean window exteriors 
Connect ground-support equipment 
to exterior test points 
Place command module behind 
biological barrier 
Open hatch 
Record displays and controls 
Remove all stowed equipment 
Perform bus isolation check 
Connect ground -support equipment 
to interior test points 
Drain waste and potable water 
systems 
formaldehyde 
Fill water systems with aqueous 
Close hatch and charge cabin with 
gaseous formaldehyde 
Purge cabin of gaseous formalde- 
hyde after a minimum of 24 hours 
Drain aqueous formaldehyde from 
water systems 
Flush water systems 
Vacuum-clean cabin to recover 
lunar material 
Ship command module to con- 
tractor facility 
Apollo 12 and 14 command modules 
1. Photograph exterior 
2. Perform radiation survey 
3. Place command module behind bio- 
logical barr ier  
4. Open hatch 
5. Record displays and controls 
6. Remove carbon dioxide absorbers 
7. Remove data storage equipment 
tape 
8. Remove pyrotechnic batteries 
9. Remove other equipment as re- 
quired by ASHUR' s 
10. Secure command module and quar- 
antine a rea  for 45- to 60-day 
period 
11. Open biological barr ier  following 
quarantine period 
12. Open hatch and unstow command 
module in accordance with 
consolidated ASHUR 
13. Vacuum-clean cabin to recover 
lunar material 
14. Ship command module to the con- 
tractor facility 
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All flight equipment returned to the MSC after a mission was  placed in bonded 
the responsible MSC elements for  the release of items that required postflight testing. 
Then, the necessary testing was accomplished, and the results were reported to the 
mission evaluation team. To illustrate the typical testing performed at the MSC after 
a mission, the following Apollo 12 tests a re  listed. 
. storage. Necessary Apollo Spacecraft Hardware Utilization Requests were prepared by 
1. Calibrate experiment S-158 camera system 
2. Perform failure analysis of color television camera system 
3. Perform radiochemical analysis of CM thermal coating 
4. Analyze recovered parachutes 
5. Calibrate and analyze radiation-measuring equipment 
6. Perform analysis of forward-heat -shield lanyard 
7. Perform functional tests of biomedical instrumentation 
8. Conduct anomaly testing of mission clock 
9. Perform preinstallation acceptance tests of lightweight headsets 
10. Evaluate inflight exerciser 
11. Conduct anomaly testing of voice recorder 
12. Examine windows for meteoroid damage 
13. Calibrate 70-millimeter cameras 
14. Disassemble and perform analysis of water system gas -separator cartridges 
15. Calibrate and perform analysis of 16 -millimeter data acquisition camera 
system 
16. Perform functional tests of vhf/amplitude modulation transceiver, audio 
center, and digital ranging generator 
17. Inspect lunar -surface core tubes 
18. Perform radiographic analysis of eutectic-temperature sensors for lunar - 
sample -return containers 
19. Perform analysis of lunar-dust contamination on space suits 
20. Perform functional test of survival radio 
21. Evaluate lunar hammer 
22. Conduct stowage tests on fecal bags 
23. Disassemble and inspect suit- and cabin-pressure transducers 
Some of these tasks were performed both before and after the Apollo 1 2  flight. 
Follow-on posfflight testing of selected equipment was performed by the contractor 
or  vendors (or both). 
CONCLUDING REMARKS 
Postflight testing was altered to support the postflight testing program as the 
Apollo Program evolved. Tests needed to support the development phases were elimi- 
nated as the Apollo Program became operational. Subsequent testing was  oriented 
toward anomaly investigations. Test  requirements were  reviewed and revised con- 
stantly throughout the program to maintain maximum effectiveness. Although early in 
the program postflight testing was not expedited to the degree necessary to preclude 
possible adverse effects on ensuing flight schedules, these difficulties were resolved 
satisfactorily. In general, the Apollo postflight test program was well oriented and 
fulfilled its intended purpose. 
Lyndon B. Johnson Space Center 
National Aeronautics and Space Administration 
Houston, Texas, July 2, 1973 
914- 11- 00- 00- 72 
APPENDIX 
BASELINE AND DELTA-BASELI NE POSTFLIGHT TEST1 NG 
AS-202 MISSION 
Basel i ne  Tests 
The following baseline tests will be performed on the AS-202 mission command 
module. 
1. Perform a visual inspection of the crew compartment, aft heat shield, for- 
ward  deck areas ,  window surfaces, reaction control system nozzle extensions, vent 
outlets, umbilical, and any damaged o r  unusual -appearing areas. 
2. Photograph all internal and external areas of the command module. Photo- 
graph damaged and unusual-appearing areas in detail. 
3. Verify that all pyrotechnic devices were safed upon receipt of command 
module at the contractor facility. Remove all unfired pyrotechnic devices, conduct 
bridgewire resistance checks, and ship the pyrotechnics to the Manned Spacecraft 
Center (MSC) for analysis. 
4. Sample command module reaction control system fuel and oxidizer systems 
and decontaminate, if  required, to obtain a safe tolerance level. 
5. Remove aft heat shield to gain access to the heat-shield instrumentation. 
Heat-shield coring will be accomplished in accordance with NASA let ters 4475MA, 
dated March 28, 1966, and 1267MA, dated October 20, 1965. 
6 .  Remove heat shield and inner side crew hatches; record torque required to 
unlatch. Visually inspect the latch mechanism and lubrication of the hatch mechanisms, 
and determine if damage occurred during the mission to the following hatches. 
l a. Forward pressure hatch 
b. Side access ablative hatch 
c. Side access pressure hatch 
7. Visually inspect, record, and photograph the positions of all circuit breakers, 
switches, and dials on the display and control panels. 
8. Remove all batteries and inverters, and perform load checks. 
9. Remove environmental control system water/glycol, waste water, and potable 
water samples for analysis. 
10. Remove lithium hydroxide cartridges and ship to the subcontractor for anal- 
ysis. Remove both cartridges from the carbon dioxide canister, and place each sepa- 
rately in a clean plastic package. Pr ior  to removal, the canister shall be inspected 
for evidence of cartridge crumbling and dusting. 
- 
11. Remove crew-compartment-heat-shield windows and ship to the contractor 
for analysis. The windows shall be tested in accordance with NASA letter 3639M, 
dated March 11, 1966. 
12. Remove reaction control system engines and access panels. 
13. Conduct a visual structural damage survey. 
Delta-Baseline Tests 
The following delta-baseline tests will be performed on the AS-202 mission 
command module. 
1. Perform a bladder and engine-valve leak check on the reaction control system, 
and record results at the deactivation area. 
I 2. Inspect and photograph the astrosextant passive thermal protection system. 
Remove all parts of the system, and assess any damage. 
3. Perform uprighting system checkout in accordance with specification 
F 
MA0201 -3122. 
4. Perform detailed inspection and analysis of the earth landing subsystem. 
5 .  Perform leak check on the burst diaphragms of the reaction control system 
relief valves, and inspect the 1/4 -inch helium-isolation valves for contamination. 
6. Perform a complete functional redundancy test on the mission control 
programer. 
7. Inspect the heat-shield calorimeters and pressure sensors. Remove 2 -inch- 
diameter cores containing each calorimeter and pressure sensor from the heat shield 
and inspect. 
8. Perform the following measurements on the unified S-band communication 
. subsystem. 
a. Output power measurements, high-power mode 
b. Downlink radio -frequency -spectrum photographs with data as to calibra- 
tion of spectrum analyzer 
(1) One with carr ier  only on uplink 
(2) One with pseudorandom noise lunar code on uplink 
c. Transponder threshold sensitivity 
9. The high-frequency antenna, if undamaged during the command module re- 
covery, shall undergo testing, including voltage standing wave ratio and impedance, 
and the results compared with measurements made before the flight. 
10. The carbon dioxide sensor in the environmental control system shall be 
removed from the command module and forwarded to the MSC. 
11. Determine cause of below -specification performance of the environmental 
control system water/glycol pump package. 
12. The 16 heat-shield-pressure measurements shall be checked for calibration, 
repeatability, and hysteresis caused by the preflight shift in calibration. 
APOLLO 12 MISSION 
Baseline Tests 
The following baseline tests will be performed on the Apollo 1 2  mission command 
module. 
I 1. Conduct a visual structural and wiring damage survey. 
2. Perform a visual inspection of the crew compartment, hatches, thermal pro- 
tection system, forward deck areas ,  window surfaces, reaction control system nozzle 
extensions, vent outlets, umbilical, and any damaged o r  unusual-appearing areas. In 
addition, visually inspect the circuit breakers, switches, and dials on the display and 
control panels. 
3. Photograph all internal and external a reas  of the command module. Damaged 
and unusual -appearing a reas  will be photographed in detail. 
4. Remove all pyrotechnic devices. 
5. Sample command module reaction control system fuel and oxidizer systems 
and decontaminate, if required, to obtain a safe tolerance level. 
6. Remove aft and crew compartment heat shields, and arrest corrosion. 
7. Remove all batteries and place in cold storage. 
8. Remove two samples from each environmental control fluid system; retain 
at the contractor facility for analysis. Drain, purge, and dry all environmental con- 
trol  system fluid systems. Measure the amount of potable and waste water removed. 
9. Remove the entry monitor system scroll assembly and forward to the con- 
tractor for  removal of the scroll. The scroll shall be reproduced and two copies for-  
warded to the MSC for the attention of the Test Division. 
10. Make the command module available for the MSC personnel to clean the 
heat-shield windows and to perform a micrometeoroid survey. 
be removed for this task. 
The windows will not 
Delta-Baseline Tests 
No delta-baseline tests a r e  required on the Apollo 12  mission command module. 
NASA-Langley, 1973 - 31 S-365 15 
